

Executive Director's Report for October 2023



TO: Board of Directors
FROM: Mike Fletcher, Executive Director
SUBJECT: October 2023 Board Report

The topics contained here should follow closely with the agenda.

Old Business:

Radio System:

- All radio sites have had their winter preparation (Generator fuel and PM service) completed.

Meissner Construction:

- The District provided Day Wireless with the agreed upon Meissner Site fix. The District awaits the signed copy from DWS.

Phase 3 Microwave Upgrades:

- No update as we are waiting on the Meissner site completion.

NextGen Radio Project:

- Federal Engineering has completed the development of the system design requirements and expectations. This document was presented to Motorola as of October 10 with a deadline of November 17. There is a good likelihood of a request for additional time due to holidays.

CPE Replacement Project:

- On Time
- Estimated Go-Live, first week of December

Other:

- Dannell and I attended the annual ODOT / Public Safety Winter Preparation and Logistical outlook meeting on Tuesday the 10th. Looks like it's going to be a very wet fall and winter.

New Business:

- None